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Director’s Introductory Comments

John A. Wagner
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Statewide DOE ARRA Update

Production / Expenditures – As of May 2011:

• Total Units Reported Complete: 28,696

• Original Unit Production Goal: 43,150

• Percent to Original Goal 67%

• YTD Average Expenditure / Unit $2,668

• Projected Expenditure / Unit $3,639

• Difference $971 / Unit
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Statewide DOE ARRA Update

Goals / Focus:

• Full expenditure of the DOE ARRA grant by 

March 2012 is the goal.

• CSD staff is performing an agency-by-agency 

detailed program analysis with respect to YTD 

unit production, current and projected unit 

expenditure levels, optimum production levels 

and projected grant spend-out.
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Statewide DOE ARRA Update

Analysis to Date:

• By CSD’s estimation, the projected shortfall in 

average unit expenditure and projected 

dwelling targets, equates to approximately 

$40M DOE ARRA dollars at risk of not being 

expended and reverting to the federal 

government at the end of the DOE ARRA 

grant period.
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Statewide DOE ARRA Update

Maintaining current trends in unit cost average 

and production will not successfully spend-out 

the grant:

• What is Needed:

 37% increase to the projected unit goal of 

43,150 (Increase to 58,955); or

 69% increase to the current average expenditure 

per unit of $2668 (Increase to $4,501/unit); or

 A combination of the two.
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DOE WAP Annual Grant

DOE WAP – Annual Funds 2009 - 2011

• Total 2009/10 Annual Funds $16.4M

• Total Expenditure to Date $9.7M

• Percent Expended 59%

• Remaining 2009/10 Regular Funds $6.7M

• Additional 2011 Annual Funds $4.8M

• Total to be Expended by 6/2012 $11.5M
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Plan Moving Forward:

• CSD is developing a plan to maximize the 
expenditure of DOE ARRA and DOE Annual grant 
funds.

• This will likely involve reallocating funds to existing 
providers with both capacity and means to 
successfully expend both grants by March 2012 
and June 2012, respectively. 
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DOE ARRA & DOE Annual Grants

Core Elements of Plan:

• Using information collected in the provider survey we will 

assess local agency capacity and strategy to fully 

expend grant funds;

• CSD will project expenditure shortfalls and evaluate 

each agency’s ability to increase unit production and/or 

unit cost average to meet goals;

• Encourage honest assessment by agencies regarding 

their capacity to expend dollars;

• Encourage movement of at-risk funds to other service 

areas without harm (blame) to providers.
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DOE ARRA & DOE Annual Grants

Key Factors – Determining Capacity:

• Identify major changes in program operations and 

possible large expenditures;

• Status of implementing new energy audit / priority 

list – assess the degree to which the new standards 

might increase unit expenditures;
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DOE ARRA & DOE Annual Grants

Key Factors – Determining Capacity:

• Analyze agency’s monthly production abilities (maximum 

possible output) and unit cost averages to re-shape 

goals and to identify at-risk funds.  The goal is to move 

funds the agency is unable to spend while causing no 

harm to the agency’s existing infrastructure / operations.

• Simultaneously, CSD will identify and evaluate agencies 

with additional capacity and facilitate a quick transfer 

of funds to these service areas.
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DOE ARRA & DOE Annual Grants

Timeline:

• Beginning July 6, 2011, Field Representatives will 

engage agencies identified as “at-risk” to evaluate 

capacity and encourage the voluntary transfer of funds 

where necessary;

• Target date for transfer of funds:  July 15th;

• Transfers require DOE approval, State Plan amendments 

and public hearing;

• Goal:  Complete admin. process and issue contract 

amendments by August 1, 2011.
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DOE ARRA & DOE Annual Grants

Questions / Discussion:
• Please raise your hand electronically on the “Go to Webinar” toolbar on 

your computer.

• We will recognize those with questions in turn.

• When you are called on to ask your question, un-mute your phone by 

pressing *6 and then re-mute your phone by pressing *6 again when you are 

done.

• Further questions after the webinar?  Please contact Chuck Belk at 

cbelk@csd.ca.gov and I will direct your question to the appropriate person.

• Thank you for your participation.
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